
GES DAAC Operations Status
Week ending Wednesday, 06/12/02 (Day 163)

Past Month
Date Activity Status

05/01 Replace ICG01 (Ingest) Challenge XL with Origin 2000 Completed.
05/07-09 Combined Oceans 6x, MOSS-7, Subsampler test Completed.  Ocean pushing rates lower than expected
05/03 Land Request for processing 75 granules Completed.
05/04 18 - AQUA Launch Completed.
05/08 Atmosphere Request for 28 days Completed (05/21)

Current Month
Date Activity Status

03/19  Install Spatial Sub Server in OPS Transition testing underway.
05/15 LaRC request to reprocess PGE02B for 40 selected days in

March – Oct, 2000
Completed

05/16 Oceans Collection 004 Reprocessing Push Completed 305-364 2000, 001-129, 133, 142 2001 (06/12)
05/20 Land Push Request for 12 Days Completed
05/28 Install of large number of 6A.05 patches, including

datapool custom code.
Completed

06/05 Installation of Silos 3 & 4 into OPS Completed
06/07 Pushed 2 days of MOD000 and 2 days of PGE71 output Completed (06/10)
06/11 Started receiving higher level oceans products In progress.
06/12 System reboot, Archive volume groups, S4PM and PGE

upgrades
In progress.

Upcoming Plans
Date Work Planned Status

February: 13 - Install Dashboard in OPS
20 - Install RAID for archive

Waiting for hardware for dashboard.
Delayed until after SPG10 upgrade.

April: 01 - S4PM/Dprep Delay until 04/30.  In testing.
July Seemless User Registration / EDG 3.4 Late July

07/23 - 6A.06 /BMGT
August Solaris 8 Upgrade
October Begin Collection 004 Reprocessing



Release Notes for June 12, 2002 (163)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run Integration Chaining Promotion to

OPS
Terra

MoPGE03
3.2.1

Original 05/31/0
2

05/31/02 06/04/02 06/04/02 06/04/02 06/04/02 06/12/02
(Planned)

SDST Tk
3.0.1

Original 04/18/0
2

04/19/02 04/19/02 Awaiting to be
used with next

PGE

TBD TBD TBD

Aqua
MyPGE03

4.0.1
Original 06/07/0

2
06/10/02 In Progress TBD TBD TBD TBD

MyPGE02
3.1.0

061002145748 06/11/02
(Planned

)

TBD TBD TBD TBD TBD TBD


